

Team: Titus Hansen, Kevin Brewer, Bahram Sobbi, Larry Schwab									
Section One: Project Learning and Design	Year								
	Months								
	Week		6/11/2018 to 6/15/2018					6/18/2018	
	Days of the week		Monday	Tuesday	Wednesday	Thursday	Friday	Monday	Tuesday
	Owner	Percentage done							
Meetings	All	100%							
Client Meeting	All	100%							
Project learning	All	100%							
Brain Storming	All	100%							
Wiki Page	Tyler	100%							
Material research	All	100%							
Snapshot 1	All	100%							
Design Review	All	100%							
Prototype	All	100%							
Order Parts	Larry	100%							
Machine Shop	Titus, Larry, Bahram	100%							
LabVIEW	Tyler , Kevin	100%							
SnapShot 2	All	100%							
Section Two: Prototyping and Validation	Year								
	Months		August						
	Weeks Starting Date		8/20/2018 to 8/24/2018					8/27/2018	
	Owner	Percentage done	Monday	Tuesday	Wednesday	Thursday	Friday	Monday	Tuesday
	Meetings	All	100%						
LabVIEW	Tyler, Kevin	100%							
Machine Shop	Titus, Larry, Bahram	100%							
Wiki Page	Tyler	100%							
SolidWorks	Titus, Larry, Bahram	100%							
Building	All	100%							
Testing	All	100%							
Section Three: Validation	Year								
	Months								
	Weeks Starting Date		10/1/2018 to 10/5/2018					10/8/2018	
	Owner	Percentage Done	Monday	Tuesday	Wednesday	Thursday	Friday	Monday	Tuesday
	Building	All	100%						
Meetings	All	100%							
Machine Shop	Titus, Larry, Bahram	100%							
Testing	All	100%							
SnapShot 3	All	100%							
Real Test	All	80%							
SnapShot 4	All	100%							

[illegible]

[illegible]

[illegible]

[illegible]